



BUILD MACHESNEY
A Blueprint for the Future

**Ramona Terrace & Colonial Drive Improvements
Construction Update #21
November 26, 2014**

The Contractor completed the remaining concrete pours yesterday for driveway aprons and sidewalk. As you know, the remaining driveway aprons were scheduled to be paved today. Unfortunately at 5:45 this morning, the Contractor was informed that the asphalt plant was experiencing some mechanical problems and could not produce hot-mix asphalt today. They are working as quickly as they can to make all of the necessary repairs to the plant with the intention of paving the remaining driveway aprons this Friday and Saturday. In the meantime, the Contractor shall provide a temporary gravel ramp in your driveway apron along the backside of the curb and edge(s) of the sidewalk. You shall have access to your driveway for Thanksgiving Day.

The Contractor will complete the installation of the remaining mailboxes today and will be removing the temporary mailbox banks on Friday. The Post Office has been notified of this schedule and will start delivering mail to your home on Friday, November 28th. Please make sure to check your temporary mailbox location for any past mailings before Friday. Any remaining mail in the temporary mailboxes may be lost after they are removed from the site.

Again, we would like to thank you for your patience during the construction, and wish all of you a safe and happy Thanksgiving Holiday.

Please do not hesitate to contact Chris Dopkins or Nick Arps of McMahon at 636-9590 with any questions.

*Driving for a better
Machesney Park*