

## **6/8/15 Update**

### **IL 173**

Crews will be on site to continue to place the decorative brick pavers in the center medians. As the brick work progresses east, the Contractor plans to switch traffic to the inside lanes to the west of Burden Road, thereby closing the outside lanes. The switch in traffic control should occur later in the week. Once the outside lanes are closed and traffic is switched to the the inside lanes, crews will be in to complete rough grading and topsoil operations behind the new curb. It will be necessary to initiate daytime closures (the turn lanes will be open at the end of the working day) of the right turn lanes while work occurs adjacent to the right turn lanes. Crews will only close one (1) right turn lane at a time in order to maintain access to the shopping centers.

### **Forest Hills Road**

Crews will be on site to backfill behind the new curbing along the west side of Forest Hills Road. Once complete, the Contractor plans to switch traffic such that vehicles will essentially run on the new pavement on the west side of Forest Hills Road. Once traffic is switched, crews will be on site to finish work on the center medians. The traffic switch is scheduled for later in the week. The Contractor will also finish the concrete pavement work at Contractor's Drive, and will remove and replace a few concrete panels as needed.

### **Mitchell Road**

Mitchell Road has been closed to make way for new box culvert improvements and new pavement. Mitchell Road is expected to reopen to traffic in mid-July.