



## **BUILD MACHESNEY**

*A Blueprint for the Future*

---

### **Kingsley & Drexel Improvements Construction Update #9 August 26, 2016**

#### **Week of August 29<sup>th</sup>:**

- On Monday, August 29<sup>th</sup> the Contractor will be lowering the water main at the intersection of 4<sup>th</sup>/Kingsley. This work will occupy the entire intersection so you may need to access your drive from a different direction during the construction. It is necessary to shut down portions of the water main in order for the Contractor to make the adjustment, and again the North Park Public Water District will notify the affected residents and provide instructions when the mains are returned to service.
- The Contractor will continue storm sewer work on Kingsley east towards Elm Avenue. It is very possible that the Contractor will finish the storm sewer by week's end. The construction will continue to occupy the entire roadway, so you may need to access your drive from a different direction during this construction. Driveway access will be blocked when the Contractor is working directly in front of your home, and the Contractor will notify affected residents the day before the work blocks access to the driveway. The Contractor may also need to adjust the water service and sanitary sewer service that connects your home to the main pipes in the street. If this occurs, you will not have water/sewer service during the time that the Contractor is making the adjustments. Again, the Contractor will notify you the day before the work occurs.
- The Contractor plans to maintain additional crew(s) to complete the storm water inlet replacements and insulate water services along Drexel east of Elkhorn. The construction for the water service insulation will occupy the entire roadway, so you will need to access your drive from a different direction during this construction. The construction area for the inlet work will generally be isolated to one side of the road so that you are able to drive around the work zone. The Contractor will also stage the water service insulation and inlet work such that both are not occurring in the same block at the same time.

If you have any comments or questions feel free to contact:

N-TRAK Group,  
Danielle Schlichting  
815-282-3000

McMahon  
Chris Dopkins or Jim Kroeplin  
815-636-9590

We thank you for your patience, and we remind you to please exercise caution while driving through the construction zone.