



BUILD MACHESNEY

A Blueprint for the Future

Prairie & Dorothea Improvements Construction Update #12 September 30, 2016

- On Friday September 30 the Contractor plans to continue grading behind the curb. It is hopeful that the concrete tests will come back good at noon on Friday to allow us to fill in the drives on the north side of Prairie and west side of Dorothea. The contractor may also begin to shape a few driveways for asphalt. Residents will be notified if access to their drive will be affected.
- On Monday and Tuesday October 3 & 4 the Contractor will be shaping the stone in the roadway. If possible, please plan to park in your driveway to allow full access to the road. There will be a 3" drop off along the curb after shaping.
- **On Wednesday October 5 the Contractor will complete the asphalt paving of the roadway.** They anticipate that all of the road will be completed in one day. During the paving, there will be a short time (approximately forty-five minutes to an hour) where you will not have access to your driveway. The pavement will remain warm for a few hours after it is placed and so we ask that, if at all possible, you not drive on the pavement during that time. Please do not accelerate quickly, and turn your wheels only while moving. After paving there will be a 1 1/4" edge along the curb. This allows for the final lift of asphalt to be installed next year.
- On Thursday October 6 the Contractor plans to shape the driveways for asphalt paving.
- **On Friday October 7 the Contractor will be paving the asphalt drives.** They anticipate that all of the drives will be completed in one day. During the paving, there will be a short time (approximately forty-five minutes to an hour) where you will not have access to your driveway. The pavement will remain warm for a few hours after it is placed and so we ask that, if at all possible, you not drive on the pavement during that time. Please do not accelerate quickly, and turn your wheels only while moving.

Please drive slowly in the construction area.

Thank you for your cooperation.

Contractor: Northern Illinois Service Co.,
Contact: Paul Munson, 815-874-4422

Engineer: McMAHON (815) 636-9590
Contact Jim Kroeplin & Chris Dopkins