



BUILD MACHESNEY

A Blueprint for the Future

Prairie & Dorothea Improvements Construction Update #14 October 14, 2016

Week of October 17 - 21

- Restoration, including topsoil, seed and erosion control blanket is scheduled, weather permitting. A bio-degradable straw blanket will be placed over the seeded areas, and we expect the blanket to fully biodegrade by early spring. The blanket will help retain moisture during the initial germination of grass seed, fostering growth and protecting the young grass through germination. We recommend setting your mowers to their highest level to avoid catching the erosion blanket until the erosion blanket has biodegraded. Watering of the newly seeded area is a must in order for the new seed to take. Please refer to the watering guide that was provided earlier.
- Work will begin next week on the storm water infiltration pond at the corner of Prairie and Dorothea. Please be aware of the truck traffic during this work.
- The Contractor will be installing mailboxes shortly after the restoration. Please locate your mail box or if you plan to purchase a new mailbox please do so and have it available.

Please continue to drive slowly in the construction area.

Thank you for your cooperation.

Contractor: Northern Illinois Service Co.,
Contact: Paul Munson, 815-874-4422

Engineer: McMAHON (815) 636-9590
Contact: Jim Kroepflin & Chris Dopkins

*Driving for a better
Machesney Park*