



BUILD MACHESNEY

A Blueprint for the Future

IL 251 Service Drive Improvements Construction Update #4 July 28, 2017

Ongoing Work, and Work Completed to Date

- New valves have been installed at the Harlem Ct. and Darr Ct. Intersections
- New water services have been installed along the entire Service Drive.
- Storm sewer has been installed along Harlem Court.
- Storm Sewer has been installed along Darr Court.
- Storm Sewer has been installed along 80% of the IL 251 Service Drive. Inlets have been installed along the Service Drive south of Darr Court.

July 28th thru August 4th:

- The Contractor will finish the main line storm sewer to Harlem Court.
- The Contractor will finish the tree removals along Darr Court.
- The Contractor will install the remaining inlets and storm sewer laterals. This work will begin at Darr Court and then continue north along the Service Drive towards Harlem Court. The inlet and storm sewer work will consume the entire width of the street, so you will not be able to drive around the work zone.
- The Contractor advises that crews will not be on site on Tuesday & Wednesday of next week.....so enjoy a little piece and quiet!
- We will begin staking for core out and curbing next week.....so there will be quite a few more stakes on site over the next few weeks.

There are a few items that we have noticed and/or have been brought to our attention:

- We noticed that a few doors on the temporary mailboxes were not completely closed, and as a result there was at least one box that had water during last Friday's rainstorms. We would like to remind everyone to tightly close the doors to the temporary mailboxes. You should hear a "clicking" sound when the door is completely shut.
- The intersection of the Service Drive at Darr Court is a little soft. Crews will continue to smooth out the stone as needed (and please note that the intersection will be checked and smoothed out if needed next Tuesday/Wednesday).

(over)

- NICOR has a gas main that appears to be in conflict with the inlets along the west side of the Service Drive. NICOR is aware of the potential conflict and is working towards a resolution.

If you have any comments or questions feel free to contact:

N-TRAK Group,
Danielle Schlichting
815-282-3000

McMahon
Chris Dopkins
815-636-9590

We thank you for your patience, and we remind you to please exercise caution while driving through the construction zone.